

QuickTime™ and a  
TIFF (LZW) decompressor  
are needed to see this picture.

## PROJECT TIMELINE

Steering Committee Letters Mailed	5/22/08	
Steering Committee Meeting	5/28/08	6-7:30PM
Call for Artists Mailing	5/28/08	
Artists' Templates Due	7/14/08	5:00PM Firm
Steering Committee Meeting Selection of Artists for Project	July 08	
Artists Notified of Selection for Project	7/21/08 – 7/23/08	
Artists Pickup Guitars for painting	7/24/08-7/30/08	4:00-6:00PM
Artists Paint all Guitars	7/24/08-9/2/08	
Artists Deliver Guitars Downtown	9/3/08	